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Commitment to Project Delivery

District 4
Contract for Delivery
FY 2016-2017

Description 1stQtr | 2" Qtr | 39Qtr | 4" Qtr | Total
Ready to List (RTL) 4 6 14 24 48
RTL Construction Capital (1,000s) $28,080 | $21,512 | $70,370 |$228,877 | $348,839
RTL Preliminary Engineering (1,000s) $9,031 $9.,826 | $18,954 | $49,748 | $87,559
Draft Environmental Document 5 3 2 3 13
BrOjeC’[ Approval & Environmental 4 8 9 5 26
ocument
Right of Way Certification 5 5 16 23 49
Approve Contract 10 22 13 53
Construction Contract Acceptance 12 33 10 62
End Project 11 19 7 44
B Number of Projects B Construction Capital Value (millions) BPE Support (millions)
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Second Quarter

Bijan Sartipi ﬁl
District 4/DirgcCtor

Attachment 1: FY 2016-2017 RTL Project List
Attachment 2: FY 2016-2017 Annual Delivery Plan

Date

Third Quarter

Fourth Quarter

Malcolm Doughe
Director




